) STATES S

& %
5/ o
* = *

N e

Z 2
) &

N 7t

ONAL DE

G uIIP & FROM THE AMERICAN PEOPLE

TB CARE I - Ethiopia

Year 2b & Year 3
Quarterly Report
January-March 2013

April 30, 2013



Quarterly Overview

Reporting Country Ethiopia Technical Areas %
Completio
Lead Partner KNCV 1. Universal and Early Access 34%
Collaborating Partners MSH, The Union, WHO 2. Laboratories 44%
Date Report Sent 30/04/2013 3. Infection Control 46%
From Ezra Shimelis, Country Director [4. PMDT 43%
To Yared Haile & Helina Worku 5. TB/HIV 45%
Reporting Period January-March 2013 6. Health Systems Strengthening 44%
7. M&E, OR and Surveillance 39%
8. Drug supply and management 38%
Overall work plan completion 42%

Most Significant Achievements |

Orientation workshop on TB microscopy EQA and blind rechecking

TB CARE I supported two rounds of orientation workshop organized by Oromia Regional Health Office
in collaboration with regional laboratory on external quality assurance (EQA) of TB microscopy for
laboratory quality officers and TB focal persons of the Region. The overall objective of the workshop
was to equip participants with basic knowledge and skills on EQA of TB microscopy (slide collection,
data analysis and reporting tools); and to discuss on the role of Hospitals in the random blind
rechecking of Slides. A total of 78 (M=72; F=6) individuals from 13 hospitals and its respective zones
and Woreda participated. The training was conducted in Adama between Feb. 20-21, 2013 (first
round) and Feb, 22-23, 2013 (second round)

Furthermore, to improve quality of the services, TB CARE I procured & distributed lab tables and
chairs for 13 hospitals laboratory.

TB CARE I Contribution on TB Operational research

TB CARE I supported a number of activities to improve TB operational research in the country. In the
reporting quarter, the project supported and technically assisted the development of guidelines for
proposal review and grant of Operational research; supported assessment of ethics committee status
and capacity building activities of five regions. TB CARE I was also actively involved in and supported
the TB research advisory committee (TRAC) regular meeting, and in the printing (200 copies each)
and distribution of the roadmap of the National operational research and TRAC stakeholder’s
workshop proceedings.

The 8th annual TRAC conference Held in Addis Ababa, Ethiopia

Federal Ministry of Health in collaboration with the Ethiopian Health and Nutrition Research Institute
(EHNRTI), Tuberculosis Research Advisory Committee (TRAC) and the Addis Ababa City Administration
Health Bureau has hosted the 8th National TB Research Conference held from March 21-23,2013.
The theme of the conference was “Strengthening Operational Research and Innovative Approaches
for TB Control in Ethiopia”. More than 400 participants from regional health office, universities, health
facilities and partner organizations attended the national event. A total of 65 Papers were presented,
of which 25 of them were presented orally, of which five were technically as well as financially
supported by TB CARE I. In addition, TB CARE I experts were fully engaged in the preparation and
facilitation sessions of the conference. Besides, World TB day with support of TB CARE I was
colorfully commemorated on March 24, 2013 in Addis Ababa with the presence of dignitaries and
residence of the City. (See Photo Album)

TB CARE I sponsored production and printing of TB job aids

National TB program of Ethiopia has developed nine different types of job aids to be used by health
care worker at health facilities. These job aids are prepared and printed through technical and
financial support of TB CARE I, and being distributed for Health Facilities, academia and other
program implementers via Regional health offices.

Pharmacy professionals’ trained on Integrated Pharmaceutical Logistics System (IPLS)
The Pharmaceuticals Fund & supply Agency (PFSA) in collaboration with TB CARE I has organized two
parallel trainings on Integrated Pharmaceutical Logistics System (IPLS) in two cities, Feb. 22-24
2013. The training aimed to equip pharmacy professionals’ with knowledge and skill on IPLS, to
discuss gaps/challenges in pharmaceuticals supply including in TB & to forward ways on how to
improve the supply in the region. A total of 95 (M=56; F=39) participants have attended the
training.




Renovation of MDR Ward
TB CARE I is continuing its support to enhance the MDR TB services of the country. Accordingly, the
project supported renovation of MDR TB ward at ALERT and Bishoftu Hospitals.

Additional activity based on the request of PMU, TB CARE I supported a global fund budget
forecasting exercise for the year 2013 -2016 and helped the Ministry of Health to submit the plan on
time.

Overall work plan implementation status |
The overall implementation of the planned activities is at 42%; we believe the progress is on track
and that all planned activites will be completed as per the timeframe of APA3.

Technical and administrative challenges |

No major challenges encountered in the second quarter.

In-country Global Fund status and update |

Ethiopia has been granted three rounds of Global Fund including round 10 (2012-2016), which is
mainly devoted to disease control activities including TB. The grant agreement for the first phase was
signed on March 22, 2012. The GF will be the major source for procurement of all the first line TB
drugs, laboratory reagents, to support TB/HIV activities and procurement second line drug for 1500
MDR TB patients. More than 50% of the requested GF round 10 budget for the coming six months
has been released; activities are underway at national level. The remaining budget is expected to be
released this year. Global fund budget forecasting exercise for the year 2013 -2016 is done and
submitted.




Quarterly Activity Plan Report

1. Universal and Early Access Planned
Cumulative Completion
Outcome Activity Activity Activity |Approved| Technical Month | Year |Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date

1.1 Increased 1.1.1 |Advocacy with CSO KNCV 9.800 100% Dec 2012 |Supported Ethiopian society of Tropical
demand for infection disease workshop
f]_”dhuse f,f 1.1.2 [Training of CSO KNCV 23.080[@ 0% May | 2013 |replanned for third Quarter because of
T:Bg se(itiac:: _ competing priority of the CSO.
and improve 1.1.3 TA on CSO KNCV 30.506 0% April 2013 |Planned for third Quarter
the 1.1.4 Workshop CSO and HCW KNCV 21.060 0% May 2013 |same with No 1.1.2
satisfaction 1.1.5 |Panel discussions MSH 11.080 100% April 2013 [Four panel discussions conducted. Basics of

. TB, MDR TB, TB IC treatment adherence and
with TB . " -

’ role of Edir (traditional community

serV|'ces organizations) in DOT were discussed with two
provided . : ; -

. Edirs; Panel discussions held with Federal
(PF)puIatlon/P prisons staff and inmates of Shoa Robit, Ziway
atient h -

Centered & Kality prison (_See photo albu_m). Refe.rral
Approach) linkage, role of inmates and prison service on
TB control & prevention were the discussion
points.
1.1.6 |TB news letters MSH 6.000[0 50% Sep 2013 |Two Quarterly Newsletter produced, the first
was distributed; the second to be distributed
this in the second week of April 2013.
1.1.7 |Review meetings MSH 15.120 25% Sep 2013 [One review meeting with Media forum
conducted on January 13, 2013.
1.1.8 |[TB messages on cassettes MSH 3.500 20% June 2013 [Discussion on the way forward conducted with
FMoH, Term of reference(TOR) and formal
request expected from FMoH.
1.1.9 [WTD Commemoration MSH 12.200 100% March 2013 [Actively engaged in the steering committee
nationally ,took the responsibility of procuring
WTD T-Shirts and also supported Oromia HB in
commemorating the 2013 WTD as per their
request
1.1.10 |Regional TB Media Forums MSH 4.080 75% Feb 2013 |Discussion on the way forward conducted with
Oromia Regional health Bureau(ORHB) after
securing buy in. The first workshop held in
Bishoftu. Plan of Action developed by
participants. Similar discussion started with
Tigray RHB.
1.1.11 |Assessment of Radio programs MSH 15.916 0% July 2013 [To be done on third quarter
1.1.12 |[Radio program MSH 30.000 25% Sep 2013 [Vendor selected, agreement signed
broadcasting commenced in Feb. 2013.
1.1.13 |[Regional TB Media Forums -follow-up MSH 7.080 0% Aug 2013 [To be done after establishment of regional TB
Media forums.
Outcome Activity Activity Activity | Approved | Cumulative | Month | Year |Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
1.2 Increased 1.2.1 (Training on childhood TB KNCV 11.795 0% Sep 2013
quality of TB 1.2.2 [Job aid KNCV 5.280 0% Sep 2013
services 1.2.3 CME on childhood TB KNCV 10.720 0% Sep 2013
delivered 1.2.4 [Training on gastric lavage KNCV 5.850/ 0% Sep 2013




among all
care
providers
(Supply)

1.2.5 |TOT WHO 113.904 18% July 2013 |A total of 115 (M=90; F=25) participants from
three regions attended a seven day training.
The purpose of the training was to increase the
pool of regional trainers to conduct cascade
trainings of the integrated refreshment
trainings (IRT) for the Health Extension
Workers (HEWS).

1.2.6 |Supportive supervision WHO 110.621 0% Sep 2013

1.2.7 Review meeting WHO 42.262 0% Sep 2013

1.2.8 [Guideline revision, printing WHO 24.606[3 10% Sep 2013 [Discussion with FMOH has been initiated and

areas for review and updates has been
identified




1.2.9 |TB Screening in prisons MSH 25% Oct 2013 |Preparatory process completed,HCWs
sensitized in 4 prisons.

1.2.10 |Renovation of TB rooms MSH 10.000 50% Aug 2013 [Four sites assessed with ORHB and Oromia
Prison commission after securing buy in. A
floor plan to renovate four isolation rooms in 4
sites developed by MSH Engineer, material and
labor cost estimate done by same,
procurement process commenced.

1.2.11 |Referral linkage MSH 10.600 50% Feb 2013 [Secured buy in from Oromia RHB on possible
sites; Four sites assessed and availing TB Unit
registers; training HCWs currently in progress.

1.2.12 |TB conference KNCV 23.380 100% Oct 2012 | National TB Program and TB CARE I staff
participated in 43th UNION Conference. A
poster on Improving TB case detection by
implementing Standard operating Procedures
(SOPs) in Selected Health Facilities of Ethiopia
was presented at the conference.

Outcome Activity Activity Activity |Approved| Cumulative | Month | Year [Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date

1.3 Reduced 1.3.1 |SOP implementation MSH 5.680[0 25% Sep 2013 [Scale up workshop planned with Oromai RHBs

patient and in next Quarters. Standard Operation

service Procedure(SOP) booklet and posters to be

delivery printed soon after reaching consensus with

delays Oromia RHB

(Timing) 1.3.2 |Assessment on treatment adherence MSH 13.440(0 50% Mar | 2013 |Discussed with FMoH; TBL and TB/HIV
assessments will be conducted next quarter
along with other technical areas.
TB diagnostic and treatment delay research
proposal finalized, ethical clearance secured
and data collection to commence soon.

1.3.3 |Workshop on adherence MSH 8.160 0% Mar 2013 |This activity will be conducted after treatment
adherence assessment of activity No. 1.3.2

1.3.4 [Support SOP follow up MSH 4.200 75% Mar 2013 [SOP implementation abstract presented
during the TRAC Conference. The tool
accepted by Oromia RHB for regional scale up.

1.3.5 Follow-up of TB case detection SOPs pilot |[MSH 12.240[0 25% Sep 2013 [Scale up workshop planned with West Arsi in

program May 2013
2b.1.3.1 |Training on childhood TB KNCV 6.315 100% Mar 2013 |Reported in APA2
2b.1.3.2 [TA KNCV 7.771]18  100% June 2013 |Reported in APA2
2b.1.3.3 [Conduct assessment of quality of DOT on |WHO 55.266 0% Sep 2013
EH/RH
34%
2. Laboratories Planned
Cumulative | Completion
Outcome Activity Activity Activity |Approved| Technical Month | Year |Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date




2.1 Ensured 2.1.1 |(PF)Training on AFB microscopy and EQA MSH 44.040 75% April 2013 [In addition to the training supported in the first
capacity, quarter; two rounds of training on EQA of TB
availability microscopy were provided for 78 (M=72; F=6)
and quality of lab quality officers and TB focal persons of
laboratory Oromia region.

testing to 2.1.2 |(PF) Overseas training MSH 15.772 0% Sep 2013 [Official communication will be started in third
support the quarter for the training, which will be

diagnosis and conducted in Kigali from May 23, 2013 to June
monitoring of 10, 2013.

TB patients - - 7 — - -

2.1.3 |(PF) OR on TB diagnosis MSH 27.000 25% Sep 2013 [Proposal is finalized, Ethical clearance is
obtained from Jimma University, laboratory
supplies needed for the study procured and
distributed.

2.1.4 |(PF) Support TWG MSH 0O 50% Sep 2013 [Participated in technical working group
meetings on laboratory accreditation. Issues
on TB culture, LED and GeneXpert will be
discussed in the upcoming laboratory review

2.1.5 |(PF) Equipments for TB microscopy MSH 99.433|0 50% April 2013 [Communication with MSH head office started
to procure Microscopes. In addition, items
which are available at local market are under
the process of procurement.

2.1.6 |(PF) Equipment maintenance MSH 8.000 25% Mar 2013 [discussion with national referral laboratory
initiated to support Lab Equipment
maintenance.

2.1.7 |(PF) AFB microscopy EQA support to EHNRI [MSH 5.400(0 50% Mar 2013 [Supported revision of AFB Microscopy and EQA
guideline revision.

2.1.8 |(PF) AFB microscopy EQA support to MSH 17.000[Q 50% August 2013 [Reagents for TB Microscopy procured for one

Regions region.

2.1.9 |(PF) Decentralization of EQA MSH 16.000 75% May 2013 |Laboratory technicians trained and furniture
procured

2.1.10 ((PF) EQA data management MSH 9.600| Cancelled May 2013 |Activity modification requested in the first
Quarter, waiting for approval to use the budget
for activity no 2.1.7

2.1.11 ((PF) TA on EQA data management and MSH 11.391 100% Jan 2013 |Charles Kagoma from Tanzania has provided

reporting system technical assistance on EQA data management
and participated on the national TOT on AFB
microscopy and EQA and made presentation
on TB CAP tools for improved EQA data
management
Outcome Activity Activity Activity |Approved| Cumulative | Month | Year |Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
2.3 Ensured 2.3.1 |(PF) TB culture quality assurance MSH 3.750 25% May 2013 [discussion underway with EHNRI
opgpnaelvtljse 2.3.2 |(PF) Implementation of LED MSH 3.750 25% March 2013 [discussion underway with national referral
approaches laboratory experts.
for laboratory 2.3.3 |(PF) Introduction of GeneXpert MSH 1.960 25% Feb 2013 [Discussion has been made with EHNRI to

confirmation

oo L

identify possible areas of support by TB CARE

44%




3. Infection Control

Planned

Cumulative | Completion
Outcome Activity Activity Activity |Approved| Technical Month | Year |Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
3.2 Scaled-up 3.2.1 |(PF) Renovation TB clinics KNCV 80.000 100% June 2013 [Waiting area of Bishoftu and St. Peter hospital
implementati renovated.
on of TB-IC
strategies 3.2.2 |(PF) Standard for designing health facilities |KNCV 5.220 25% April 2013 [Ideas initiated; agreed at national level
3.2.3 (PF) Sputum booth KNCV 12.000 0% May 2013 |Planned in the third quarter
3.2.4 [(PF) Advocacy for TBIC KNCV 5.320 0% May 2013 |Planned in the third quarter
3.2.5 (PF) Technical support to TWG KNCV 0O 50% Sept 2013 |On going support
3.2.6 [(PF) Job aids on TBIC KNCV 2.740 0% April 2013 |Concept started
3.2.7 |(PF) SOP for MDR sites KNCV 640 10% April 2013 [Draft initiated
3.2.8 |[(PF) Assessment on TBIC KNCV 4.045 75% May 2013 [Technically assisted in the preparation of TB IC
assessment protocol and protocol drafted
3.2.9 |(PF) Handkerchief KNCV 4.500 100% April 2013 [5000 Handkerchiefs procured and being
distributed for promoting cough etiguette
3.2.10 |(PF) IEC materials KNCV 3.850 25% April 2013 [Preparatory work will be finalized in the third
quarter.
3.2.11 |(PF) Respirators for MDR KNCV 10.200 100% April 2013 |5000 N 95 procured
3.2.12 |[(PF) Surgical Mask KNCV 8.750 100% March 2013 [5000 masks procured
2b.3.2.1 |Renovation of TB clinics KNCV 40.000 100% Dec 2012 |Renovation of patient's waiting area of four
health centers of Addis Ababa completed, the
renovation will help to improve TB infection
prevention activities of the facilities.
Outcome Activity Activity Activity | Approved| Cumulative | Month | Year |Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
3.4 Improved 3.4.1 |(PF) Training on TBIC KNCV 39.825 0% August | 2013 |Planned for fourth Quarter
TB-IC human 3.4.2 ((PF) Supportive supervision KNCV 16.800(0 50% Sept 2013 |Supportive Supervision for MDR TB facilities in
resources Oromia, Dire Dawa and Amhara conducted.
See report on activity no 4.1.5
3.4.3 |(PF) Review meeting KNCV 16.920 25% Sept 2013 [Communication, drafting tools and necessary
logistic arrangement completed
3.4.4 |(PF) Overseas training KNCV 9.680[A 50% June 2013 [One trainee selected from both TB CARE I and
MOH for the training in the third quarter at the
Ceneter of Excellence (COE) of Rwanda
3.4.5 |(PF) TA on TBIC KNCV 14.661 0% Sept 2013
2b.3.4.1 [National training on TB IC KNCV 6.350 0% July 2013
2b.3.4.2 |Scale up of FNA KNCV 15.000 100% Dec 2012 |TB CARE I Supported One day workshop on
fine needle aspiration(FNA), a total of
28(M=23 ;F=05) pathologists participated in
this workshop.

46%




4. PMDT Planned
Cumulative | Completion
Outcome Activity Activity Activity |Approved| Technical Month | Year |Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
4.1 Improved 4.1.1 |Training on PMDT: HCW KNCV 35.080[3 50% May 2013 [Supported two rounds of training and a total of
treatment 56 (M= 28; F=28) health care worker trained
success of on PMDT
MDR TB 4.1.2 [Training managers KNCV 9.380 0% April 2013 |planned in the third quarter
4.1.3 ([Training on sample transportation for case [KNCV 12.300 25% June 2013 [Gap identification assessment conducted in
detection 06 regions and 08 regional laboratories of the
country.

4.1.4 |Overseas training PMDT KNCV 7.552 0% July 2013

4.1.5 Supportive supervision PMDT KNCV 11.200[0 50% Sept 2013 [One round of supportive supervision conducted
for three sites in Oromia: Bishoftu, Geda and
Shashemene. Gondar University Hospital and
Dile Chora Hospital also supported in the
second Quarter.

4.1.6 |Orientation to support staff KNCV 12.720 30% April 2013 |postponed for early third quarter as MDR sites
were not ready at Geda. Continuous support
was provided through telephone for
Shashemene

4.1.7 |Catchment area meetings KNCV 10.800 25% Sept 2013 |One catchment area meeting conducted for
ALERT and St Peter MDR Center.

4.1.8 |Renovation MDR ward KNCV 146.874|0 40% Sept 2013 [Renovation at Bishoftu MDR ward is
underway

4.1.9 [Job aids PMDT KNCV 990 0% August | 2013

4.1.10 |Equipment for MDR sites KNCV 27.200/[0 50% Sept 2013 |Furniture for Bishoftu Hospital waiting area,
Equipment for St.Peter Hospital MDR TB unit
procured

4.1.11 ([Support MDR TWG KNCV 0 50% Sept 2013 |Ongoing support

4.1.12 |PMDT Guideline KNCV 6.450 100% April 2013 [Supported printing of National PMDT
Ambulatory care protocol and Ambulatory care
protocol for Dire Dawa Regional Health Office.

4.1.13 |Ancillary drugs KNCV 11.000[Q 50% Sept 2013 [Procured ancillary drug for ALERT MDR-TB
patient; being supported in the preparation of
national list of the drugs.

4.1.14 |Socio-economic support KNCV 24.000 25% Sept 2013 [TB CARE I is supporting monthly
transportation allowance for 72 (M=41;F=31)
MDR TB patients who were admitted in ALERT
hospital and are now being treated as
ambulatory patients, and covering the house
rent of 10 (M=5;F=5) patients based on the
house assessment of individual patient done by
the hospital MDR TB management team.

4.1.15 |Nutritional support KNCV 22.860 25% Sept 2013 [TB CARE I continued nutritional support for 72
(M=41;F=31) MDR TB patients being treated
at ALERT center.

4.1.16 |Laboratory strategy KNCV 11.830 0% Sept 2013

4.1.17 [Laboratory equipment KNCV 88.930[0 50% Sept 2013 |Chemistry analyzer procured to ALERT MDR TB
Center.

4.1.18 |TA on laboratory KNCV 12.770 0% Sept 2013




4.1.19 |Training data managers KNCV 1.640 100% January | 2013 [An orientation workshop on the revised MDR
TB recording & reporting tools have been
conducted in four rounds for a total of 99
(M=57; F=42) individuals working at MDR TB
sites of the country.

4.1.20 ([Review meetings KNCV 8.180[@ 0% August 2013

4.1.21 |TA on PMDT KNCV 11.603[@ 0% Sept 2013

4.1.22 [International training KNCV 24.915[@ 0% Sept 2013

4.1.23 |Renovation MDR ward KNCV 109.215 85% Sept 2013 [Renovation at Geda Health Center is being

done and is more than 80% complete. (See
Photo Album)




4.1.24 |SLD (second shipment) KNCV 173.433 100% Jan 2013 |Second shipment of SLD for 100 patients
arrived in country on Dec 17, 2012. The
treatment is being distributed for three MDR
TB centers accordingly through appropriate
channels of FMOH.

2b.4.1.1 |Renovation MDR ward KNCV 120.000[0Q 35% Sept 2013 [Renovation of MDR TB unit at ALERT Center is
underway.
2b.4.1.2 |Renovation laboratory KNCV 90.000 30% Sept 2013 [Renovation of Laboratory at ALERT Hospital
underway.
2b.4.1.3 |Experience sharing KNCV 16.806 100% Sept 2012 |Supported experience sharing visit to Rwanda
by program managers of MDR sites in Ethiopia,
in August 2012. The purpose was to learn from
the experience on implementation of MDR-TB
program. The major lessons were: the MDR
program in Rwanda has been successful, with
well organized systems in place, a full time
coordinator, reasonable allocation of resources
and strong government commitment.
2b.4.1.4 |Local training on PMDT KNCV 9.065 100% August 2012 |Done in APA2
2b.4.1.5 |TA on PMDT KNCV 23.793[@ 0% Sept 2013
2b.4.1.6 |Support official travel KNCV 9.340 100% Oct 2013 |Based on the request of MOH, TB CARE I
supported two official trips from National
Referral laboratory and MOH. The purposes
were for the Director of Central Reference
Laboratory to attend the GLI meeting and for
the national TB Focal Person to attend TB
ACSM international training.
2b.4.1.7 |Scientific event KNCV 9.000 100% Dec 2012 |Supported one national scientific event
organized by MOH and EHNRI, May 2012,
where research papers on TB were discussed
with national stakeholders.
2b.4.1.8 |Equipment for MDR sites KNCV 23.483|0 50% Sept 2013 |Purchased for St. Peter, and Gondar TB Clinic
2b.4.1.9 |GeneXpert KNCV 130.296 100% Sept 2013 |Three machines procured for operational
validation and used for the purpose of
validation in three sites.
2b.4.1.10(Renovation MDR ward KNCV 95.000|0 40% Sept 2013 [Renovation on progress at ALERT MDR TB out
patient department.
2b.4.1.11|Equipment KNCV 38.924 0% Sept 2013
43%
5. TB/HIV Planned
Cumulative | Completion
Outcome Activity Activity Activity |Approved| Technical Month | Year |Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
5.1 5.1.1 |(PF) Assessment on TB/HIV MSH 8.700 25% July 2013 [Discussion started with FMoH and TBL and
Strengthened TB/HIV assessments will be conducted by the
prevention of next quarter along with other technical areas.
TB/HIV co- 5.1.2 |(PF) Consultative workshops on TB/HIV MSH 8.160 0% May 2013 |Activity to be conducted after TB/HIV
infection assessment

5.1.3 [(PF) Review meetings MSH 10.160 0% Aug 2013 |Discussion started with FMoH and Tigray RHB;
This activity will be conducted next quarter in
Tigray.




5.1.4 ((PF) Support national TWG MSH 5.124 75% Sep 2013 |TB CARE I is supporting the TWG in different
core group activities including: pocket guide
preparation and finalization working core
group, TB REACH experience sharing meeting,
HF directory preparation core group, TB
patient kit interim guideline preparation and
cascade planning as well as facilitated
sensitization workshops.

5.1.5 ((PF) Support regional TWG MSH 2.800[0 50% Sep 2013 [Supported the Oromia RHB with ]SS planning,
checklist preparation, and SS report writing
and Six month plan preparation.

Outcome Activity Activity Activity |Approved| Cumulative | Month | Year [Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date

5.2 Improved 5.2.1 ([(PF) National TB/HIV TOT MSH 20.660 25% Jun 2013 [Discussion started with FMoH and Tigray RHB.

diagnosis of This activity will be conducted in the third

TB/HIV co- quarter

infection 5.2.2 |(PF) Regional TB/HIV basic training MSH 17.620|0 50% Mar 2013 |Preparatory work done with Amhara RHB and
North Shoa Zonal Health Department to
conduct the training early in the third quarter.

5.2.3 [(PF) Overseas training on TB/HIV MSH 19.056[Q 50% Sep 2013 [Application process finalized, two staffs will
attend TB/HIV training scheduled between
April 29-May 11,2013 at the Sondalo,Italy
training centre.

5.2.4 ((PF) Presentation at union conference MSH 11.784 100% Dec 2012 |Poster on Improving TB case detection by

implementing Standard operating Procedures
(SOPs) in Selected Health Facilities of Ethiopia
presented at Kuala Lumpur union conference.




5.2.5 ((PF) Print TBL and TB/HIV guidelines, and |MSH 24.400 75% Jan 2013 |Comments from FMoH signatories
training material incorporated, Purchase request initiated,
document given to FMoH for checking the
proof read and waiting for their feedback
5.2.6 |(PF) Prepare CD of TBL and TB/HIV MSH 7.500|{0 50% Jan 2013 [Documents prepared in CD, Purchase request
Guidelines initiated with specifications and waiting for the
Vendor
5.2.7 (PF) Prepare wall charts MSH 25.000 100% Feb 2013 [Nine types of wall charts prepared. 10,000
copies printed for HFs, academia and other
program implementers. More the 60%
distributed to RHBs and HFs
5.2.8 |(PF) Piloting of TB contact tracing MSH 11.396[0 50% May 2013 [National TB contact tracing SOP being drafted;
TB contact investigation will be piloted in 20
HFs of North Shoa ZHD. Sensitization
workshop scheduled for April 14,2013
5.2.9 (PF) Support best performing TB/HIV sites |MSH 9.880 25% June 2013 |Discussion already started with Oromia RHB;
they are going to select best performing HFs
using criteria prepared for the purpose.
5.2.10 |(PF) Follow up of TB Contact tracing MSH 5.200 25% Sep 2013 |This activity will follow activity No. 5.2.8.
implementation However, follow up mechanisms and tools
already developed

5.2.11 |(PF) Support piloting of TB/HIV mortality MSH 8.180 25% Sep 2013 [Discussion started to do the pilot in North Shoa

audit tool Zone of Amhara Region. The discussion also
started with Ellen and Evelin from PMU and TB
mortality Audit tools received and customized
to the local context. Sensitization workshop to
be given on April 15 2013.

5.2.12 |(PF) Support in country experience sharing [MSH 6.320 0% Sep 2013 |Discussion already started with Oromia RHB

visits and they are going to select best performing
and poorly performing HFs. Once the sites are
selected experience sharing visits will be
scheduled.

5.2.13 |(PF) TA on TB/HIV Mortality audit tool MSH 14.051 25% May 2013 [TA to be scheduled after the piloting of the tool

piloting but already started communication through
email with experts at KNCV.

5.2.14 |(PF) Training material MSH 100% Feb 2013 [The development of separate training material
were discussed with NTP experts and it was
suggested by them to use the comprehensive
TBL and TB/HIV training manual for General
Health care, which is fully supported by TB
CARE 1.

0 45%
6. Health Systems Strengthening Planned
Cumulative | Completion
Outcome Activity Activity Activity |Approved| Technical Month | Year |Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
6.2 TB 6.2.1 |TOT on leadership WHO 35.681 20% Sept 2013 [National meeting was arranged to share the
control experience of TBREACH projects in Ethiopia to
components TWG and partners
(drug supply 6.2.2 |Stop TB partnership WHO 6.611 0% Sept 2013
and
management,




laboratories,
community
care, HRD
and M&E)
form an
integral part
of national
plans,
strategies
and service
delivery

6.2.3 [Capacity assessment workshop WHO 42.557|@ 0% Sept 2013
6.2.4 [Supportive Supervision MSH 20.160| cancelled Aug 2013 |Activity modification requested to use the
budget for activity no 1.2.10
6.2.5 |[TB conference WHO 15.594 100% Oct 2013 [National Tb program and WHO staff attended
] the Union World Lung Health conference.
6.2.6 [Workshop on strategic planning KNCV 6.960 100% May 2013 |TB CARE I supported global fund budget

forecasting exercise for the year 2013 -2016
and submitted to Global Fund Resource
Forecasting Exercise

0O 24%




7. M&E, OR and Surveillance

Planned

Cumulative | Completion
Outcome Activity Activity Activity |Approved| Technical Month | Year |Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
7.2 Improved 7.2.1 [Training on data quality KNCV 6.120 0% July 2013 |planned to be done in the third quarter
capacity of 7.2.2 [Workshop on improving data quality KNCV 4.710 0% August 2013 |will be conducted after Quality assessment
NTPs to 7.2.3 |Quality assessment KNCV 2.720 0% August 2013 [Preparation underway to support Dire Dawa
analyze and region.
use quality 7.2.4 |TB Conference KNCV 16.200 100% Oct 2013 |One TB CARE I staff and Regional TB focal
data for the person attended the 43th UNION conference.
management 7.2.5 (Overseas training KNCV 8.444 0% August | 2013 |Planned to apply in the third quarter for the
of the TB training will be held in August in Nigeria.
program 7.2.6 [Mentoring MDR sites KNCV 2.040 75% Sep 2013 |On site orientation on new reporting &
recording tools conducted in ALERT center, and
Gondar University Hospital .

7.2.7 (Supportive supervision KNCV 4.760 0% Sep 2013 [will conduct for new and existing MDR Sites in
the thrid quarter.

7.2.8 |Registers and formats KNCV 5.000 100% Oct 2012 [Revised and newly developed MDR TB
recording and reporting formats printed with
the support of TB CARE I.

7.2.9 |Electronic TB register KNCV 3.510 100% March 2012 [Access based electronic MDR TB recording &
reporting tool developed by TB CARE I expert,
pretested and installed in three MDR TB
treatment centers.

Outcome Activity Activity Activity | Approved | Cumulative | Month | Year |Cumulative Progress and Deliverables up-

# Leader | Budget | Completion to-date

7.3 Improved 7.3.1 Training on OR KNCV 151.540 0% July 2013
capacity of 7.3.2 |[Impact assessment The Unior] 35.846 0% June 2013 |planned for the fourth quarter
NTPs to 7.3.3 [Mentorship KNCV 33.765|[0 50% Aug 2013 |on going for trainees of the first round of OR
perform training which was conducted from Dec 2-8,
operations 2012,
research 7.3.4 |Conducting OR KNCV 80.940[0 50% Aug 2013 |on going

7.3.5 |Sponsor research KNCV 52.030 0% Mar 2013

7.3.6 |TRAC meetings KNCV 7.040 100% Mar 2013 [Facilitated and supported TRAC members
meeting

7.3.7 |TB conference KNCV 18.400 100% April 2013 |Supported and successfully conducted the 8th
annual TRAC conference from Mar 21-23,

7.3.8 |Research ethics KNCV 6.040 100% Dec 2012 [Regional ethics committee assessment and
capacity building training conducted for five
regions

7.3.9 Support ETBIN activities KNCV 11.085 100% July 2013 |Covered the cost of TA on Ethics.

7.3.10 |Support journal WHO 31.685 10% Sept 2013 [TOR has been developed and ready for
signature with EPHA

7.3.11 |Research digest WHO 5.198 10% Sep 2013 |Consultant requirement is in progress

7.3.12 |[HRD support KNCV 31.210 0% Jan 2013

7.3.13 |Dissemination KNCV 0% Sep 2013

7.3.14 |Strengthen TRAC KNCV 14.548 0% June | 2013

2b.7.3.1 |Operational research agenda priority KNCV 59.802 100% Oct 2012 [National TB Research Advisor Committee
setting (TRAC) stakeholders' workshop conducted

from Oct 17-19, 2012, national OR assessment
findings presented & national TB OR roadmap
with OR priority agenda developed. The
workshop proceedings prepared, printed and
distributed




2b.7.3.2 |Assessment of OR capacity and future KNCV 23.129 100% Dec 2012 [National OR assessment conducted and
demands presented during National TB Research Advisor
Committee (TRAC) stakeholders' workshop.
2b.7.3.3 |Training on operational research part I KNCV 85.274 100% Dec 2012 |The Operation Research (OR) modular training
for the 1st cohort of OR trainee block 1 and
mentors training conducted from Dec 2-8,
2012. A total of 33 (M=31 & F=2) participants
from five regions and FMOH participated in the
training. Five draft proposal were developed by
the participants on selected operational
research topics.
2b.7.3.4 [Mentor training KNCV 2.600 100% Dec 2012 [Activity done with 2b.7.3.3
2b.7.3.5 |Conduct operational research KNCV 69.000|( 0% Sep 2013
2b.7.3.6 |Conduct minor operational researches KNCV 48.575|€ 0% Sep 2013
2b.7.3.7 [Sponsor research at University and Health |[KNCV 36.000[@ 0% Sep 2013
Bureau
2b.7.3.8 |Monitoring OR projects KNCV 32.951 0% Sep 2013
2b.7.3.9 [Training on operational research part II KNCV 78.344 0% April 2013 [Preparation underway to conduct the training
during the fourth week of April,2013.
2b.7.3.10|Streamline OR approach The Unior] 4.409 0% Sep 2013
0O 39%
8. Drug supply and management Planned
Cumulative | Completion
Outcome Activity Activity Activity |Approved| Technical Month | Year |Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
8.1 Ensured 8.1.1 |Training on selection and quantification MSH 29.070 25% Nov 2012 [Discussed with Pharmaceutical Fund and
nationwide Supply Agency (PFSA) and agreed with Oromia
systems for a RHB to conduct the training at Adama. They
sustainable are to set a date together.
supply of 8.1.2 (Training on Inventory Management & IPLS |MSH 20.720 100% Dec 2012 [Training on IPLS was conducted on 22-24
drugs February, 2013 with two PFSA hubs; Adama &
Mekele. A total of 95 (M=56; F=39)
participants have attended the training.
8.1.3 |Training on Basic TB MSH 12.780 0% Mar 2013 [Planned to give the training to Pharmacy
professionals from MDR-TB treatment sites in
Addis Ababa in May 2013.
8.1.4 [Workshop on Integration quantification MSH 25.540 0% May 2013 |Scheduled for the third quarter
8.1.5 [Printing LMIS forms MSH 12.000[0 50% Dec 2012 [Revised LMIS tools received from the PFSA &
PR is initiated.
8.1.6 |Supportive Supervision MSH 17.920 100% Jan 2013 [JSS was conducted from 10 - 17 Feb., 2013 in
four teams with 3 PFSA hubs: Gullele 2 teams,
Jimma 1 team & Nekemte 1 team. 51 HFs
were supervised of which 10 were hospitals &
41 health centers. The level of IPLS
implementation & TB DSM were the focus
points of the supervision.
8.1.7 Manual development MSH 8.000 0% Sep 2013 |Activity modification requested to cancel this
activity & add new one (oversees training on
TB supply management.




8.1.8 |Participate in TWGs. MSH 0O 50% Nov 2012 (Participated in TWG meetings on TB Patient
kits introduction & management in Ethiopia at
FMoH.
TB Drug supply management meeting at PFSA
& FMoH.
8.1.9 |Training material MSH 8 0% Jan 2013 |under discussion with PFSA
8.1.10 |[Assess the feasibility of introducing patient |MSH 8.511|0 50% Oct 2012 [supported Development an Operational
kits in Ethiopia Guideline & Training manual on TB patient kit
introduction & management; preparation
underway to support training for selected HFs
of Tigray region in the thrid Quarter.
O 38%
Total Approved Staffing & Operations Budget 1.296.754
Grand Total Approved Project Budget (APA 2b + APA 3] 5.803.750




Quarterly MDR-TB Report

Country

Ethiopia

Period

January-March 2013

MDR TB cases diagnosed and put on treatment in country

Number of MDR

Number of MDR

Quarter . cases put on Comments:
cases diagnosed
treatment
Total 2010 140 85
Total 2011 136 214
Jan-Mar 2012 16 91
Apr-Jun 2012 24 60
Jul-Sep 2012 45 71
Oct-Dec 2012 115 95
Total 2012 200 317
Jan-Mar 2013 113 105




6. TB CARE I-supported International Visits (technical and management-related trips)

# | Partner Activity Name Purpose Planned Status Dates Additional Remarks
Code month, year completed
1 KNCV 1.1.3 Netty Kamp TA on CSO engagement February planned
2 KNCV 3.4.5 Amos Kutwa TA on TBIC May planned
3 KNCV 4.1.18 Valentina Anismova |TA on laboratory for DR-TB/GeneXpert [August planned
4 KNCV 4.1.21 Victor Ombeka TA on PMDT January planned
5 KNCV 4.1.22 Agnes Gebhard International Training on PMDT July planned
6 KNCV 6.2.3 Bert Schreuder TA on HSS June planned
7 KNCV 7.3.1 Eveline Klinkenberg |TA to support OR training-Part III April planned
8 KNCV 7.3.1 Eveline Klinkenberg |TA to support OR training-Part I July planned
Dec 27/2012-
9 MSH 2.1.11 Charles Kagoma TA on laboratory January completed Jan 4 /2013
10 |MSH 5.2.14 Eluid Wondwalo TA on TB/HIV April planned
11 [MSH 8.1.10 Samuel Kinyanjui Drug management October planned
12 |The Union |7.3.1 ID Russen TA on Operational research Dec,2012 completed Dec 1-10,2012
13 |The Union |7.3.1 TBD TA on Operational research July planned
14 |The Union [7.3.2 ID Russen TA on impact assesment framework June planned
15 |The Union [7.3.2 TBD TA on impact assesment framework June planned
Consultant from
16 |WHO 6.2.1 AFRO (TBD) TA on training on leadership January planned
Consultant from
17 |WHO 6.2.1 AFRO (TBD) TA on training on leadership July planned
18 |KNCV 4.1.5 Victor Ombeka TA on PMDT Oct-Dec planned
Eveline/regional first round
19 |KNCV 7.3.1/7.3.2 |epidemiologe TA on operational research June-July completed Dec 1-10,2012
Eveline/regional
20 |[KNCV 7.3.8 epidemiologe TA on operational research Last quarter [planned
Professor Muntaser
Ibrahim, Institute of
endemic diseae of
University of TA on health research ethics capacity March 15-
21 |KNCV 7.3.9 Khartoum building March completed 18,2013
Total number of visits conducted (cumulative for fiscal year) 4
Total number of visits planned in workplan 20
Percent of planned international consultant visits conducted 20%




Quarterly Photos (as well as tables, charts and other relevant materials)
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Renovation site of Geda MDR TB treatment Center



Participants of the panel discussion in Prisions



Inventory List of Equipment - TB CARE 1

/="USAID TB CARE ]
Organization: TB CARE I L e
Country: Ethiopia %‘ﬂ::% FROM THE AMERICAN PEOPLE
Reporting period; January-March 2013
Year: APA 2b &3
Description nu;gers Acquisition Acquisition V.A.T Location Condition (7) Disposition Title held by (9) In:::‘;l;ce Insurance Policy
1) (2) date (3) cost (4) (5) (6) date (8) number #
Bridgistone Tyere 1| $ 338,80 $294,61 $44,19[KNCV Office Dereje Ayele
Bridgistone Tyere 1| $ 338,80 $294,61 $44,19[KNCV Office Dereje Ayele
Bridgistone Tyere 1| $ 338,80 $294,61 $44,19[KNCV Office Dereje Ayele
Bridgistone Tyere 1| $ 338,80 $294,61 $44,19[KNCV Office Dereje Ayele
Projector Screen 1l $ 229,51 $199,57 $29,94(St.Peter Hospital
External Hard disk 500 GB 1l $ 131,15 $114,04 $17,11[St.Peter Hospital
HP Laser jet Printer 1] $ 431,69 $375,39 $56,31[St.Peter Hospital
Toshiba laptop ! $ 808,74 $703,26 $105,49(St.Peter Hospital
Flip chart Stand ! $ 106,20 $92,35 $13,85[KNCV Office Conference room
LCD Projector ! $ 759,51 $660,44 $99,07[St.Peter Hospital
White board 90x120 ' $ 158,47 $137,80 $20,67|St.Peter Hospital
Flip chart Stand ! $ 106,20 $92,35 $13,85(St.Peter Hospital
Pin Board ! $ 60,45 $52,56 $7,88|St.Peter Hospital
Plastic Chair % $ 485,90 $422,52 $63,38St.Peter Hospital
Plastic Table i $ 364,40 $316,87 $47,53[St.Peter Hospital
Gurden Umbrella ! $ 153,94 $133,86 $20,08(St.Peter Hospital
Umbrella stand ! $ 46,26 $40,23 $6,03|St.Peter Hospital
Guest Chair ! $ 96,52 $83,93 $12,57[St.Peter Hospital
Table 120x60x75 ! $ 117,49 $102,16 $15,32|St.Peter Hospital
Trophy Printing 1,00 194,08 168,76 25,31 [To award KNCV Partners
Trophy Printing 2,00 157,47 136,93 20,54 |[To award KNCV Partners
Trophy Printing 2,00 192,02 167,02 25,00 [To award KNCV Partners
Telephone Apparatus 1,00 19,13 16,63 2,50 |KNCV Office Dr. Wubaye

(3) Date of invoice

(4) Total price including any sales tax paid. Use currency on invoice
(5) Note any sales tax charged

(6) Address
(7) Good/fair or bad

(8)+(9) Ultimate disposition data, (in the case of a vehicle) including date of disposal and sales price or the method used to determine current fair market value.
where a recipient compensated TB CARE I for its share. Attach supplementary info




